
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/16/2008

ESTIMATE SUMMARY 13:49:31

CONTID: C13579-ALT     ESTIMATE NO: 0024 PROG 2005

PCN: 13579-ALTBID1 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-270 EXT., PHASE VI PERCENT TIME:

PROJECT NO: C2706-033 - Alt. 1 Conc. Def. 

I-270 EXT., PHASE VI  Alternate 1 - Concrete Default

NAME OF ROAD: 270N

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 09/16/2008 DATE TIME STARTED 11/06/2006

ONE PLAIN VIEW RD DATE LET 08/10/2006 DATE WORK BEGAN 11/06/2006

 DATE AWARDED 09/25/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/11/2006 DATE ACCEPTED

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 11/06/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,339,185.59 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 14,731,461.60 NON-PARTICIPATING 300,375.70

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.01

TIME ALLOW:

ORIG TIME ALLOW:

723 CALENDAR DAYS

CALENDAR DAYS693

92.24%

1,267,982.89

300,375.70

300,375.70

300,375.70

$

$

$

$

103,500.00

14,967,702.70

15,071,202.70

71,652.70

15,142,855.40

-220,971.92

220,971.92

15,142,855.40

0.00

AMOUNT DUE 15,142,855.40 300,375.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 300,375.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

658.0
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 2.590 2.590

ACRE 0.000 0.00

10,000.00000 2.590 25,900.00

201-00001  
 

0010 *REMOVAL OF TREE 29.000 29.000

EACH 0.000 0.00

760.00000 29.000 22,040.00

202-00010  
 

0015 *REMOVAL OF SIDEWALK 160.000 160.000

SY  0.000 0.00

8.00000 160.000 1,280.00

202-00200  
 

0020 *REMOVAL OF CONCRETE PAVEMENT 29.100 22.000

SY  7.100 177.50

25.00000 29.100 727.50

202-00210  
 

0025 *REMOVAL OF ASPHALT MAT 13,689.000 0.000

SY  170.000 680.00

4.00000 170.000 680.00

202-00220  
 

0030 *REMOVAL OF PAVEMENT MARKING 14,614.000 9,879.200

SF  4,066.300 12,198.90

3.00000 13,945.500 41,836.50

202-00250  
 

0035 REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 0.000

EACH 2.000 20,000.00

10,000.00000 2.000 20,000.00

202-00805  
 

0040 *REMOVAL OF GROUND SIGN 26.000 0.000

EACH 10.000 1,000.00

100.00000 10.000 1,000.00

202-00810  
 

0045 *REMOVAL OF SIGN PANEL 27.000 0.000

EACH 13.000 3,380.00

260.00000 13.000 3,380.00

202-00821  
 

0050 REMOVAL OF IMPACT ATTENUATOR 6.000 0.000

EACH 1.000 1,800.00

1,800.00000 1.000 1,800.00

202-00895  
 

0055 *REMOVAL OF GUARDRAIL TYPE 3 639.000 75.000

LF  0.000 0.00

3.00000 75.000 225.00

202-01130  
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 4 7,818.000 565.000

LF  2,059.000 41,180.00

20.00000 2,624.000 52,480.00

202-01140  
 

0065 *REMOVAL OF END ANCHORAGE 4.000 3.000

EACH 0.000 0.00

250.00000 3.000 750.00

202-01300  
 

0070 *SANDBLASTING 74,282.000 0.000

SF  71,703.000 35,851.50

0.50000 71,703.000 35,851.50

202-05150  
 

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 20,844.000 20,844.000

CY  0.000 0.00

16.00000 20,844.000 333,504.00

203-00060  
 

0080 *PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

61.00000 0.000 0.00

203-01100  
 

0085 *BLADING 36.500 36.500

HOUR 0.000 0.00

71.00000 36.500 2,591.50

203-01500  
 

0090 *BACKHOE 180.000 118.000

HOUR 5.000 380.00

76.00000 123.000 9,348.00

203-01510  
 

0095 *DOZING 180.000 163.000

HOUR 0.000 0.00

92.00000 163.000 14,996.00

203-01550  
 

0100 *COMBINATION LOADER 199.500 199.500

HOUR 0.000 0.00

72.00000 199.500 14,364.00

203-01594  
 

0105 *POTHOLING 89.600 89.600

HOUR 0.000 0.00

92.00000 89.600 8,243.20

203-01597  
 

0110 LABORER 216.500 216.500

HOUR 0.000 0.00

126.00000 216.500 27,279.00

203-02330  
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TOPSOIL 2,208.000 627.000

CY  0.000 0.00

15.00000 627.000 9,405.00

207-00205  
 

0120 *EROSION BALES (WEED FREE) 678.000 517.000

EACH 11.000 165.00

15.00000 528.000 7,920.00

208-00011  
 

0125 *SILT FENCE 5,910.000 5,910.000

LF  0.000 0.00

2.00000 5,910.000 11,820.00

208-00020  
 

0130 *SEDIMENT BASIN 6.000 6.000

EACH 0.000 0.00

2,500.00000 6.000 15,000.00

208-00030  
 

0135 *CONCRETE WASHOUT STRUCTURE 6.000 6.000

EACH 0.000 0.00

2,000.00000 6.000 12,000.00

208-00045  
 

0140 *RIGID INLET PROTECTION DEVICE 18.000 16.000

EACH 0.000 0.00

1,000.00000 16.000 16,000.00

208-00055  
 

0145 *STABILIZED CONSTRUCTION ENTRANCE 19.000 19.000

EACH 0.000 0.00

1,000.00000 19.000 19,000.00

208-00070  
 

0150 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.000 0.00

5,000.00000 0.800 4,000.00

208-00200  
 

0155 *RESET SIGN PANEL 5.000 0.000

EACH 4.000 280.00

70.00000 4.000 280.00

210-00815  
 

0160 *RESET GUARDRAIL TYPE 3 1,044.000 1,044.000

LF  0.000 0.00

5.00000 1,044.000 5,220.00

210-01130  
 

0165 *RESET END ANCHORAGE 7.000 7.000

EACH 0.000 0.00

350.00000 7.000 2,450.00

210-01200  
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADJUST STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,036.00000 0.000 0.00

210-04000  
 

0175 *SEEDING (NATIVE) 37.000 0.000

ACRE 7.000 2,324.00

332.00000 7.000 2,324.00

212-00006  
 

0180 *SOIL CONDITIONING 19.000 0.000

ACRE 7.000 21,000.00

3,000.00000 7.000 21,000.00

212-00032  
 

0185 *MULCHING (WEED FREE HAY) 55.000 0.000

ACRE 6.000 2,022.00

337.00000 6.000 2,022.00

213-00002  
 

0190 *MULCH TACKIFIER 10,180.000 0.000

LB  925.000 1,480.00

1.60000 925.000 1,480.00

213-00061  
 

0195 *SOIL BINDER 18.000 4.000

ACRE 2.000 750.00

375.00000 6.000 2,250.00

213-00100  
 

0200 *DECIDUOUS TREE (3 INCH CALIPER) 29.000 0.000

EACH 0.000 0.00

815.00000 0.000 0.00

214-00230  
 

0205 *SOIL RETENTION BLANKET (STRAW/COCONUT) 30,480.000 5,646.000

SY  0.000 0.00

1.35000 5,646.000 7,622.10

216-00041  
 

0210 *AGGREGATE BASE COURSE (CLASS 6) 1,219.000 1,130.900

TON 0.000 0.00

12.00000 1,130.900 13,570.80

304-06000  
 

0215 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.370 135.580

TON 14.790 2,958.00

200.00000 150.370 30,074.00

403-00720  
 

0220 *CONCRETE PAVEMENT (11 INCH) 3,145.000 2,844.300

SY  0.000 0.00

79.00000 2,844.300 224,699.70

412-01100  
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 531.000 309.500

SY  0.000 0.00

2.50000 309.500 773.75

420-00101  
 

0230 *DRILLED CAISSON (42 INCH) 19.000 19.000

LF  0.000 0.00

325.00000 19.000 6,175.00

503-00042  
 

0235 *DRILLED CAISSON (48 INCH) 43.000 43.000

LF  0.000 0.00

250.00000 43.000 10,750.00

503-00048  
 

0240 *RIPRAP (9 INCH) 524.000 524.000

CY  0.000 0.00

57.00000 524.000 29,868.00

506-00209  
 

0245 *RIPRAP (24 INCH) 678.400 678.400

CY  0.000 0.00

72.00000 678.400 48,844.80

506-00224  
 

0250 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 39.000 0.000

CY  0.000 0.00

350.00000 0.000 0.00

507-00100  
 

0255 *STRUCTURAL CONCRETE COATING 1,195.000 0.000

SY  630.000 3,969.00

6.30000 630.000 3,969.00

601-40300  
 

0260 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 369.000 88.000

LF  0.000 0.00

37.00000 88.000 3,256.00

603-01155  
 

0265 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 292.000 166.000

LF  0.000 0.00

70.00000 166.000 11,620.00

603-01185  
 

0270 *15 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

603-05015  
 

0275 *18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

603-05018  
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *48 INCH CORRUGATED STEEL PIPE 425.000 425.000

LF  0.000 0.00

65.00000 425.000 27,625.00

603-10480  
 

0285 *12 INCH FLEXIBLE PIPE 100.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

603-61120  
 

0290 INLET TYPE C (5 FOOT) 5.000 4.000

EACH 0.000 0.00

4.00000 4.000 16.00

604-00305  
 

0295 INLET TYPE C (10 FOOT) 2.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

604-00310  
 

0300 INLET TYPE D (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,240.00000 0.000 0.00

604-00510  
 

0305 VANE GRATE INLET (DOUBLE) (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,755.00000 1.000 2,755.00

604-26005  
 

0310 *6 INCH PERFORATED PIPE UNDERDRAIN 300.000 70.000

LF  0.000 0.00

12.00000 70.000 840.00

605-00060  
 

0315 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,095.250 1,095.250

LF  0.000 0.00

16.10000 1,095.250 17,633.53

606-00301  
 

0320 *GUARDRAIL TYPE 7 (STYLE CA) 404.000 0.000

LF  312.000 14,352.00

46.00000 312.000 14,352.00

606-00710  
 

0325 *GUARDRAIL TYPE 7 (STYLE CC) 1,042.000 1,042.000

LF  0.000 0.00

51.00000 1,042.000 53,142.00

606-00720  
 

0330 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

588.00000 4.000 2,352.00

606-01340  
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

952.00000 2.000 1,904.00

606-01370  
 

0340 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

606-01380  
 

0345 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

606-02005  
 

0346 MEDIAN TERMINAL ADDITION OF MEDIAN TERMINAL CMO #21 1.000 1.000

EACH 0.000 0.00

4,807.25000 1.000 4,807.25

606-01460  
 

0350 *FENCE (PLASTIC) 4,198.000 4,198.000

LF  0.000 0.00

2.50000 4,198.000 10,495.00

607-11525  
 

0355 *FENCE (TEMPORARY) 1,880.000 1,053.000

LF  0.000 0.00

4.50000 1,053.000 4,738.50

607-11580  
 

0360 *CONCRETE BIKEWAY (6 INCH) 173.300 0.000

SY  173.300 6,065.50

35.00000 173.300 6,065.50

608-00026  
 

0365 *2 INCH ELECTRICAL CONDUIT (JACKED) 400.000 235.000

LF  0.000 0.00

21.00000 235.000 4,935.00

613-00201  
 

0370 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 1,464.000 1,464.000

LF  0.000 0.00

12.00000 1,464.000 17,568.00

613-01100  
 

0375 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,643.000 1,643.000

LF  0.000 0.00

5.50000 1,643.000 9,036.50

613-01200  
 

0375 MATERIAL ALLOWANCE STOCK PILE MATERIALS 0.000

LF  0.000 0.00

0.86000 0.000 0.00
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NO.
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *WIRING 1.000 1.000

L S 0.000 0.00

22,000.00000 1.000 22,000.00

613-10000  
 

0380 MATERIAL ALLOWANCE STOCK PILE MATERIALS (WIRING) 0.000

L S 0.000 0.00

3,930.97000 0.000 0.00

0385 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 13.000

EACH 0.000 0.00

2,550.00000 13.000 33,150.00

613-70250  
 

0390 *SIGN PANEL (CLASS I) 69.000 0.000

SF  69.000 1,145.40

16.60000 69.000 1,145.40

614-00011  
 

0395 *SIGN PANEL (CLASS II) 120.000 0.000

SF  120.000 2,040.00

17.00000 120.000 2,040.00

614-00012  
 

0400 *SIGN PANEL (CLASS III) 2,165.000 0.000

SF  1,723.500 40,502.25

23.50000 1,723.500 40,502.25

614-00013  
 

0405 *STEEL SIGN POST (S 4X7.7) 45.000 0.000

LF  45.000 1,125.00

25.00000 45.000 1,125.00

614-00477  
 

0410 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 108.000 0.000

LF  108.000 3,240.00

30.00000 108.000 3,240.00

614-01585  
 

0415 *MODIFICATION OF SIGN LEGEND 7.000 0.000

EACH 7.000 35,000.00

5,000.00000 7.000 35,000.00

614-07105  
 

0420 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

27,000.00000 1.000 27,000.00

614-31800  
 

0425 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 2.000

EACH 0.000 0.00

40,000.00000 2.000 80,000.00

614-32400  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

614-85115  
 

0430 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR IMP ATTEN 
(QG)

1.000

EACH 0.000 0.00

28,174.00000 1.000 28,174.00

0435 *EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

615-00030  
 

0440 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

615-00050  
 

0445 *DETOUR PAVEMENT 780.000 197.000

SY  0.000 0.00

54.00000 197.000 10,638.00

621-00450  
 

0450 *CONSTRUCTION SURVEYING 1.000 0.730

L S 0.000 0.00

150,000.00000 0.730 109,500.00

625-00000  
 

0451 CONSTRUCTION SURVEYING (HOURLY) EXTRA CONSTRUCTION 
SURVEYING (HOUR)

95.300 95.300

HOUR 0.000 0.00

100.00000 95.300 9,530.00

625-00001  
 

0455 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

990,000.00000 1.000 990,000.00

626-00000  
 

0460 PUBLIC INFORMATION SERVICES 1.000 0.800

L S 0.000 0.00

10,000.00000 0.800 8,000.00

626-01000  
 

0465 *EPOXY PAVEMENT MARKING 505.700 468.400

GAL 37.300 4,662.50

125.00000 505.700 63,212.50

627-00005  
 

0470 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 1,510.000 1,510.000

SF  0.000 0.00

10.00000 1,510.000 15,100.00

627-02001  
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0475 *FLAGGING 4,000.000 1,656.000

HOUR 8.000 160.00

20.00000 1,664.000 33,280.00

630-00000  
 

0480 *TRAFFIC CONTROL VEHICLE 4.000 3.600

EACH 0.000 0.00

5,200.00000 3.600 18,720.00

630-00004  
 

0485 *TRAFFIC CONTROL INSPECTION 291.000 279.000

DAY 12.000 720.00

60.00000 291.000 17,460.00

630-00007  
 

0490 *TRAFFIC CONTROL MANAGEMENT 460.000 343.000

DAY 31.000 15,500.00

500.00000 374.000 187,000.00

630-00012  
 

0495 *UNIFORMED TRAFFIC CONTROL COORDINATION 538.000 432.250

HOUR 105.750 6,345.00

60.00000 538.000 32,280.00

630-00015  
 

0500 *FLASHING BEACON (PORTABLE) 12.000 9.000

EACH 0.000 0.00

622.00000 9.000 5,598.00

630-80001  
 

0505 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 9.900

EACH 0.000 0.00

208.00000 9.900 2,059.20

630-80335  
 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 185.000 106.200

EACH 5.400 502.20

93.00000 111.600 10,378.80

630-80341  
 

0515 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.000 104.400

EACH 1.800 205.20

114.00000 106.200 12,106.80

630-80342  
 

0520 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 15.300

EACH 0.000 0.00

114.00000 15.300 1,744.20

630-80343  
 

0525 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,640.000 1,359.000

SF  0.000 0.00

19.00000 1,359.000 25,821.00

630-80344  
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 PORTABLE MESSAGE SIGN PANEL 6.000 5.400

EACH 0.000 0.00

15,000.00000 5.400 81,000.00

630-80355  
 

0535 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

1,250.00000 3.600 4,500.00

630-80358  
 

0540 *DRUM CHANNELIZING DEVICE 200.000 156.600

EACH 0.000 0.00

47.00000 156.600 7,360.20

630-80360  
 

0545 GUARDRAIL TYPE 7 (TEMPORARY) 3,704.000 3,333.600

LF  0.000 0.00

1.00000 3,333.600 3,333.60

630-80376  
 

0550 *TRAFFIC CONE 600.000 540.000

EACH 0.000 0.00

10.00000 540.000 5,400.00

630-80380  
 

0555 *MOBILE PAVEMENT MARKING ZONE 5.000 4.000

DAY 0.000 0.00

1,000.00000 4.000 4,000.00

630-80520  
 

0560 IMPACT ATTENUATOR (TEMPORARY) 12.000 9.900

EACH 0.000 0.00

4,500.00000 9.900 44,550.00

630-85010  
 

0565 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

35,000.00000 1.800 63,000.00

630-85040  
 

0570 F/A MINOR CONTRACT REVISIONS 242,733.850 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0575 F/A FUEL COST ADJUSTMENT 3,746.070 3,746.070

F A 0.000 0.00

1.00000 3,746.070 3,746.07

700-70016  
 

0580 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 F/A OJT COLORADO TRAINING PROGRAM 25,773.600 25,773.600

F A 0.000 0.00

1.00000 25,773.600 25,773.60

700-70022  
 

0590 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0600 F/A OBTAIN POWER FROM XCEL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0605 F/A LANDSCAPING 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0610 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0615 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1000 ADDED ITEM (LUMP SUM)/ REPAIR AND RELOCATE ELECTRICAL 
WIRING (CMO #4)

1.000 0.180

L S 0.000 0.00

6,095.00000 0.180 1,097.10

900-00014  
 

1005 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 85.000 85.000

GAL 0.000 0.00

44.00000 85.000 3,740.00

627-00012  
 

1010 EROSION LOG (12 INCH) 1,514.000 1,514.000

LF  0.000 0.00

6.15000 1,514.000 9,311.10

208-00002  
 

1015 ADDED ITEM (LUMP SUM)/ STORM SEWER CONFLICT AT PIER 5 1.000 1.000

L S 0.000 0.00

17,944.50000 1.000 17,944.50

900-00014  
 

1020 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

13,089.86000 1.000 13,089.86

900-00014  
 



CONTID: C13579-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1021 ADDED ITEM (LUMP SUM)/ MODIFY BRIDGE RAIL (SMA OVERLAY
CMO #16)

1.000 1.000

L S 0.000 0.00

9,603.00000 1.000 9,603.00

900-00014  
 

1022 ADDED ITEM (LUMP SUM)/ MODIFY EXPANSION DEVICE (SMA 
OVERLAY CMO #16)

1.000 1.000

L S 0.000 0.00

2,700.00000 1.000 2,700.00

900-00014  
 

1023 WATERPROOFING (MEMBRANE) WATERPROOF MEMBRANE (SMA 
OVERLAY CMO #16)

8,060.000 7,967.000

SY  0.000 0.00

9.82000 7,967.000 78,235.94

515-00120  
 

1024 STONE MASTIC ASPHALT (FIBERS) (ASPHALT) SMA (SMA 
OVERLAY CMO #16)

1,354.130 1,354.130

TON 0.000 0.00

87.90000 1,354.130 119,028.03

403-09121  
 

1025 ADDED ITEM (LUMP SUM)/ NEW SWMP PERMIT IMPLEMENTATION 122,859.000 122,859.000

L S 0.000 0.00

1.00000 122,859.000 122,859.00

900-00014  
 

1026 ADDED ITEM (LUMP SUM)/ MOBILIZATION/ OVERHEAD (SMA 
OVERLAY CMO #16)

1.000 0.000

L S 0.000 0.00

23,235.35000 0.000 0.00

900-00014  
 

1027 ADDED ITEM (LUMP SUM)/ DELETED PIPE IN LAFAYETTE PARK 1.000 1.000

L S 0.000 0.00

4,033.98000 1.000 4,033.98

900-00014  
 

CAT 0200 $283,160.95 3,777,946.76CURRENT AMT 4,765,370.72 $$

CAT NO0201 ROADWAY - ITS 

0620 *DRILLED CAISSON (48 INCH) 92.000 33.000

LF  0.000 0.00

250.00000 33.000 8,250.00

503-00048  
 

0625 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 9.000 7.000

EACH 0.000 0.00

13,000.00000 7.000 91,000.00

604-39050  
 

0625 MATERIAL ALLOWANCE STOCK PILE MATERIAL (MH TMS) 5.000

EACH 0.000 0.00

2,394.00000 5.000 11,970.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - ITS 

0630 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 130.000

LF  0.000 0.00

16.10000 130.000 2,093.00

606-00301  
 

0635 *GUARDRAIL TYPE 7 (STYLE CA) 132.000 132.000

LF  0.000 0.00

46.00000 132.000 6,072.00

606-00710  
 

0640 *TRANSITION TYPE 3G 2.000 1.000

EACH 0.000 0.00

952.00000 1.000 952.00

606-01370  
 

0645 *END ANCHORAGE (NONFLARED) 2.000 1.000

EACH 0.000 0.00

2,010.00000 1.000 2,010.00

606-02003  
 

0650 *LOCATION MARKER (FIBER OPTIC)(DOME) 25.000 25.000

EACH 0.000 0.00

200.00000 25.000 5,000.00

612-00260  
 

0655 *2 INCH ELECTRICAL CONDUIT (BORED) 11,000.000 6,350.000

LF  0.000 0.00

9.00000 6,350.000 57,150.00

613-00206  
 

0655 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR 2" CONDUIT
(BOR)

4,650.000

LF  0.000 0.00

0.86000 4,650.000 3,999.00

0660 *3 INCH ELECTRICAL CONDUIT 150.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

613-00300  
 

0665 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,704.000 13,704.000

LF  0.000 0.00

5.50000 13,704.000 75,372.00

613-01200  
 

0665 MATERIAL ALLOWANCE STOCK PILE MATERIAL FOR 2" CONDUIT 
(P)

0.000

LF  0.000 0.00

1.12000 0.000 0.00

0665 MATERIAL ALLOWANCE STOCK PILE MATERIAL FOR 2" CONDUIT 
(P)

0.000

LF  0.000 0.00

0.86000 0.000 0.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - ITS 

0670 *PULL BOX (24"X36"X24") 18.000 11.000

EACH 0.000 0.00

1,100.00000 11.000 12,100.00

613-07023  
 

0670 MATERIAL ALLOWANCE STOCK PILE MATERIALS (PULL BOXES) 0.000

EACH 0.000 0.00

395.00000 0.000 0.00

0675 *VARIABLE MESSAGE SIGN 1.000 0.800

EACH 0.000 0.00

132,000.00000 0.800 105,600.00

614-10120  
 

0675 MATERIAL ALLOWANCE STOCK PILE MATERIALS VMS 0.220

EACH 0.000 0.00

106,975.00000 0.220 23,534.50

0680 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

614-32400  
 

0685 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 4.000

EACH 0.000 0.00

980.00000 4.000 3,920.00

614-72878  
 

0690 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TYPE) 3.000 3.000

EACH 0.000 0.00

7,000.00000 3.000 21,000.00

614-72884  
 

0690 MATERIAL ALLOWANCE STOCK PILE MATERIAL (TSVDA MICRO 
WAVE)

0.000

EACH 0.000 0.00

4,915.00000 0.000 0.00

0695 *SPREAD SPECTRUM RADIO 3.000 3.000

EACH 0.000 0.00

2,400.00000 3.000 7,200.00

614-86002  
 

0695 MATERIAL ALLOWANCE STOCK PILE MATERIALS (SPECTRUM 
RADIO)

0.000

EACH 0.000 0.00

1,575.00000 0.000 0.00

0700 *CONTROLLER (TYPE 170E) 5.000 5.000

EACH 0.000 0.00

7,700.00000 5.000 38,500.00

614-86245  
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PCN: 13579-ALTBID1 ESTIMATE RUN

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - ITS 

0700 MATERIAL ALLOWANCE STOCK PILE MATERIALS (CONTROLLET 
TYPE 170E)

0.000

EACH 0.000 0.00

4,970.00000 0.000 0.00

0705 *OPTICAL TRANSCEIVER 12.000 12.000

EACH 0.000 0.00

3,800.00000 12.000 45,600.00

614-87020  
 

0705 MATERIAL ALLOWANCE STOCK PILE MATERIALS OPTIC 
TRANSCEIVER

0.000

EACH 0.000 0.00

1,312.33333 0.000 0.00

0710 *VIDEO OPTICAL TRANSCEIVER 6.000 6.000

EACH 0.000 0.00

3,700.00000 6.000 22,200.00

614-87028  
 

0710 MATERIAL ALLOWANCE STOCK PILE MATERIALS VOT 0.000

EACH 0.000 0.00

1,134.00000 0.000 0.00

0715 *CLOSED CIRCUIT TELEVISION 3.000 3.000

EACH 0.000 0.00

9,000.00000 3.000 27,000.00

614-87320  
 

0715 MATERIAL ALLOWANCE STOCK PILE MATERIALS CCTV 0.000

EACH 0.000 0.00

1,729.00000 0.000 0.00

0720 *CLOSED CIRCUIT TELEVISION POLE 3.000 3.000

EACH 0.000 0.00

10,535.00000 3.000 31,605.00

614-87325  
 

0725 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

8,800.00000 0.000 0.00

614-87350  
 

0730 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 6,000.000 5,396.000

LF  0.000 0.00

3.30000 5,396.000 17,806.80

614-87424  
 

0730 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOC (S MODE) 
(24S)

0.000

LF  0.000 0.00

0.27130 0.000 0.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - ITS 

0735 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 3,000.000 1,845.000

LF  0.000 0.00

2.85000 1,845.000 5,258.25

614-87448  
 

0735 MATERIAL ALLOWANCE FOC (S MODE)(48 S) 1,154.988

LF  0.000 0.00

0.41500 1,154.988 479.32

0740 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 9,194.000 9,194.000

LF  0.000 0.00

5.00000 9,194.000 45,970.00

614-87496  
 

0740 MATERIAL ALLOWANCE FOC (S MODE) (96 S) 0.000

LF  0.000 0.00

0.76630 0.000 0.00

CAT 0201 $0.00 711,641.87CURRENT AMT 810,678.00 $$

CAT NO0300 STRUCTURE E-17-QK 

0745 *STRUCTURE EXCAVATION 4,104.000 4,104.000

CY  0.000 0.00

8.00000 4,104.000 32,832.00

206-00000  
 

0750 *STRUCTURE BACKFILL (CLASS 1) 1,271.000 1,271.000

CY  0.000 0.00

28.00000 1,271.000 35,588.00

206-00100  
 

0751 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR STRUCTURAL 
BACK FILL (CLASS 1)

-603.890 -603.890

DOL 0.000 0.00

1.00000 -603.890 -603.89

900-00006  
 

0755 *STRUCTURE BACKFILL (CLASS 2) 3,500.000 2,931.000

CY  0.000 0.00

8.00000 2,931.000 23,448.00

206-00200  
 

0760 *MECHANICAL REINFORCEMENT OF SOIL 1,727.000 1,727.000

CY  0.000 0.00

20.00000 1,727.000 34,540.00

206-00360  
 

0765 *DRILLED CAISSON (48 INCH) 1,723.000 1,723.000

LF  0.000 0.00

250.00000 1,723.000 430,750.00

503-00048  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QK 

0770 *BLOCK FACING 551.000 535.000

SF  0.000 0.00

15.00000 535.000 8,025.00

504-04410  
 

0775 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 93.000 0.000

CY  0.000 0.00

350.00000 0.000 0.00

507-00100  
 

0780 PROVIDE TEMPORARY SUPPORT 1.000 0.890

L S 0.000 0.00

600,000.00000 0.890 534,000.00

509-08100  
 

0785 BEARING DEVICE (TYPE III) 8.000 8.000

EACH 0.000 0.00

10,000.00000 8.000 80,000.00

512-00103  
 

0786 ADDED ITEM (LUMP SUM)/ REVISED FIXED BEARING DETAIL (S
CONCRETE AND REBAR)

1.000 1.000

L S 0.000 0.00

159,388.00000 1.000 159,388.00

900-00014  
 

0790 BRIDGE DRAIN (SPECIAL) 17.000 16.000

EACH 0.000 0.00

10,000.00000 16.000 160,000.00

513-00690  
 

0790 MATERIAL ALLOWANCE MATERIAL FOR BRIDGE DRAINS 0.000

EACH 0.000 0.00

6,147.12000 0.000 0.00

0790 MATERIAL ALLOWANCE STOCK PILE MATERIALS 1.000

EACH 0.000 0.00

3,495.88000 1.000 3,495.88

0795 *CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

0800 BRIDGE EXPANSION DEVICE (0-9 INCH) 62.000 62.000

LF  0.000 0.00

1,200.00000 62.000 74,400.00

518-01009  
 

0800 MATERIAL ALLOWANCE STOCK PILE MATERIALS 0.000

LF  0.000 0.00

1,012.50000 0.000 0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QK 

0805 BRIDGE EXPANSION DEVICE (0-15 INCH) 31.000 31.000

LF  0.000 0.00

2,000.00000 31.000 62,000.00

518-01015  
 

0805 MATERIAL ALLOWANCE STOCK PILE MATERIAL 0.000

LF  0.000 0.00

1,700.00000 0.000 0.00

0810 *CONCRETE CLASS B (WALL) 2.000 2.000

CY  0.000 0.00

500.00000 2.000 1,000.00

601-01050  
 

0815 *CONCRETE CLASS D (BRIDGE) 3,532.001 3,532.001

CY  0.000 0.00

450.00000 3,532.001 1,589,400.45

601-03040  
 

0815 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR PIER CAP PT
BARS

0.000

CY  0.000 0.00

17.31350 0.000 0.00

0820 CONCRETE CLASS S50 139.000 138.960

CY  0.000 0.00

600.00000 138.960 83,376.00

601-05050  
 

0821 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR LOW STRENGTH
CONCRETE (CLASS S50)

-10,589.480 -10,589.480

DOL 0.000 0.00

1.00000 -10,589.480 -10,589.48

900-00006  
 

0822 CONCRETE CLASS S50 LOW STRENGTH CONCRETE 
(SPLICES1,2,5)

-23.100 -23.100

CY  0.000 0.00

600.00000 -23.100 -13,860.00

601-05050  
 

0825 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000

SY  0.000 0.00

2.90000 0.000 0.00

601-40250  
 

0830 *STRUCTURAL CONCRETE COATING 20,248.000 17,515.500

SY  2,732.500 17,214.75

6.30000 20,248.000 127,562.40

601-40300  
 

0835 *REINFORCING STEEL (EPOXY COATED) 956,640.000 956,640.000

LB  0.000 0.00

1.00000 956,640.000 956,640.00

602-00020  
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0300 STRUCTURE E-17-QK 

0840 *BRIDGE RAIL TYPE 7 4,850.000 4,850.000

LF  0.000 0.00

54.00000 4,850.000 261,900.00

606-10700  
 

0845 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 2,979.000 2,979.000

LF  0.000 0.00

22.00000 2,979.000 65,538.00

607-53137  
 

0845 MATERIAL ALLOWANCE STOCK PILE MATERILAS FENCE CL 36" 0.000

LF  0.000 0.00

13.50343 0.000 0.00

0850 *3/4 INCH ELECTRICAL CONDUIT 175.000 175.000

LF  0.000 0.00

28.00000 175.000 4,900.00

613-00075  
 

0855 *2 INCH ELECTRICAL CONDUIT 11,912.000 11,912.000

LF  0.000 0.00

4.50000 11,912.000 53,604.00

613-00200  
 

0855 MATERIAL ALLOWANCE STOCKPILE MATERIALS 0.000

LF  0.000 0.00

0.86000 0.000 0.00

0855 MATERIAL ALLOWANCE STOCKPILE MATERIALS 2" ELEC CONDUIT 0.000

LF  0.000 0.00

1.10451 0.000 0.00

0860 *PRESTRESSING STEEL STRAND 18,074.000 18,074.000

MKFT 0.000 0.00

32.00000 18,074.000 578,368.00

618-00002  
 

0860 MATERIAL ALLOWANCE DUCT & HARDWARE (UNIT 1) 0.000

MKFT 0.000 0.00

4.70240 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 1) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00
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NO.
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NO.
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QK 

0860 MATERIAL ALLOWANCE DUCT  BPS  (UNIT 2) 0.000

MKFT 0.000 0.00

4.53610 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 1) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 1) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STOCK PILE CORRECTION FOR REMAINING 0.000

MKFT 0.000 0.00

27.17661 0.000 0.00

0865 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 44,734.000 44,734.000

SF  0.000 0.00

8.00000 44,734.000 357,872.00

618-06032  
 

0865 MATERIAL ALLOWANCE PRE-CAST DECK PANELS 0.000

SF  0.000 0.00

4.47000 0.000 0.00

0865 MATERIAL ALLOWANCE PRE-CAST DECK PANELS 0.000

SF  0.000 0.00

4.47000 0.000 0.00

0866 ADDED ITEM (LUMP SUM)/ REMAINDER OF DE-ICING SYSTEM 0.800 0.800

L S 0.000 0.00

565,820.48000 0.800 452,656.38

900-00014  
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QK 

0867 ADDED ITEM (LUMP SUM)/ ADDITIONAL COVER PLATES 
(E-17-QD)

1.000 1.000

L S 0.000 0.00

9,527.13000 1.000 9,527.13

900-00014  
 

0870 *PRECAST CONCRETE U GIRDER (U84)(CURVED) 4,461.000 4,461.000

LF  0.000 0.00

880.50000 4,461.000 3,927,910.50

618-10384  
 

0870 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR SEGMENTS 
4L, 4R, 6L, 6R

0.000

LF  0.000 0.00

567.53000 0.000 0.00

0870 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR SEGMENTS 
2R, 2L, 19L

0.000

LF  0.000 0.00

567.53000 0.000 0.00

0870 MATERIAL ALLOWANCE 3L, 3R, 5L, 5R, 7L, 7R,7L, 8L, 8R, 
9L, 9R, 19R

0.000

LF  0.000 0.00

567.53000 0.000 0.00

0870 MATERIAL ALLOWANCE 1R, 1L, 10R, 10L, 12R, 12L 0.000

LF  0.000 0.00

567.53000 0.000 0.00

0870 MATERIAL ALLOWANCE 13R 14R 14L 15R 16R 16L 18R 18L 20R
20L

0.000

LF  0.000 0.00

567.53000 0.000 0.00

0871 ADDED ITEM (LUMP SUM)/ REPLACE TENDON L3-6A 1.000 1.000

L S 0.000 0.00

14,567.00000 1.000 14,567.00

900-00014  
 

0872 ADDED ITEM (LUMP SUM)/ PT BAR RELOCATION 4,667.700 4,667.700

L S 0.000 0.00

1.00000 4,667.700 4,667.70

900-00014  
 

0873 ADDED ITEM (LUMP SUM)/ SPLICE 7 RELOCATION 1.000 1.000

L S 0.000 0.00

37,295.57000 1.000 37,295.57

900-00014  
 



CONTID: C13579-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QK 

0874 ADDED ITEM (LUMP SUM)/ REBAR BENDING AT GIRDER SPLICES 1.000 1.000

L S 0.000 0.00

7,562.75000 1.000 7,562.75

900-00014  
 

CAT 0300 $17,214.75 10,147,761.39CURRENT AMT 10,257,631.51 $$

CAT NO0301 WALL E-17-CL 

0869 *ADDED ITEM (LUMP SUM)/ DE-ICING SYSTEM 1.000 1.000

L S 0.000 0.00

239,361.52000 1.000 239,361.52

900-00014  
 

0875 *STRUCTURE EXCAVATION 489.000 489.000

CY  0.000 0.00

8.00000 489.000 3,912.00

206-00000  
 

0880 *STRUCTURE BACKFILL (CLASS 1) 1,438.000 1,438.000

CY  0.000 0.00

28.00000 1,438.000 40,264.00

206-00100  
 

0885 *MECHANICAL REINFORCEMENT OF SOIL 890.000 890.000

CY  0.000 0.00

20.00000 890.000 17,800.00

206-00360  
 

0890 *BLOCK FACING 2,127.000 2,127.000

SF  0.000 0.00

15.00000 2,127.000 31,905.00

504-04410  
 

0895 *CONCRETE CLASS B (WALL) 6.000 6.000

CY  0.000 0.00

500.00000 6.000 3,000.00

601-01050  
 

0900 *CONCRETE CLASS D (BRIDGE) 57.800 57.800

CY  0.000 0.00

450.00000 57.800 26,010.00

601-03040  
 

0905 *REINFORCING STEEL (EPOXY COATED) 4,035.000 4,035.000

LB  0.000 0.00

1.00000 4,035.000 4,035.00

602-00020  
 

0906 ADDED ITEM (LUMP SUM)/ REVISED RETAINING WALL E-17-CL 1.000 1.000

L S 0.000 0.00

35,717.84000 1.000 35,717.84

900-00014  
 

CAT 0301 $0.00 402,005.36CURRENT AMT 402,005.36 $$
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PCN: 13579-ALTBID1 ESTIMATE RUN 09/16/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0024 13:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0910 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

620-00005  
 

0915 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00012  
 

0920 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

620-00020  
 

CAT 0400 $0.00 103,500.00CURRENT AMT 103,500.00 $$

PROJECT TOTAL 300,375.70 $ 15,142,855.38CURRENT AMT 16,339,185.59 $$


